

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	20 february 2026
Team ID	LTVIP2026TMIDS57496
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	ASHA
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Lalith aditya
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Kumar
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Mythri
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Harini
	Dashboard					

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	10 Days	01 Dec 2025	10 Dec 2025	20	10 Dec 2025
Sprint-2	20	10 Days	15 Dec 2025	24 Dec 2025	20	24 Dec 2025
Sprint-3	20	10 Days	05 Jan 2026	14 Jan 2026	20	14 Jan 2026
Sprint-4	20	10 Days	20 Jan 2026	29 Jan 2026	20	29 Jan 2026
Sprint 5	20	10 Days	05 Feb 2026	14 Feb 2026	20	14 Feb 2026
Sprint 6	20	6 Days	15 Feb 2026	20 Feb 2026	20	20 Feb 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$